Headquarters U.S. Air Force

Integrity - Service - Excellen ce



Defense Enterprise
Accounting and
Management System
(DEAMS)
Industry Day

2 Feb 04

U.S. AIR FORCE



Welcome & Administrative Details



Agenda

12:00 - 12:15	Welcome/Administration Details	Mr. Olgeaty DEAMS USTRANSCOM Increment Program Manager
12:15 - 12:30	Guest Keynote Speaker	Mr. Gustafson Deputy Asst. Secretary Financial Management (Financial Operations)
12:30 - 1:45	Introduction to DEAMS/Requirements Scope	Mr. Senn DEAMS Functional Program Manager
1:45 - 2:00	BREAK	
2:00 - 3:00	Acquisition Strategy Alternatives	Dick Honneywell DEAMS Acquisition Program Manager
3:00 - 5:00	Industry Feedback/Questions and Answers	Team Government Team Only
5:00 - 5:15	BREAK	Government Team Only
5:15 - 5:45	Wrap-up Session	



Participation

- Two-Way information interchange between the Government & Industry imperative
- Active participation required -Benefits all parties
 - Understanding of emerging Government requirements
 - Feedback on feasibility and approach



Rules of Engagement

- Sign-In Sheet is at the entrance
- Questions
 - Industry Day Questions submitted on 3X5 cards. These will be addressed today during Q&A
 - Pass all questions to end of isles for collection
 - Answers to questions will be given by briefer, program manager or contracting officer
 - Questions not answered here will be posted on HERBB
 - All Questions and Answers will be posted on the HERBB
 - After Industry Day ALL QUESTIONS/Point Papers shall be submitted by email to the DEAMS Contracting Officer Ms. Lucy Castel (lucila.castel@wpafb.af.mil) and copy to Ms. Pam Jergens (pamela.jergens@wpafb.af.mil)
- No One-on-One Conversations planned for this session



Familiarization Demonstrations

TIME	3-Feb	4-Feb
	TUE	WED
0700-0800	COTS A Setup	COTS C Setup
0800-1000	Familiarization Demonstration	Familiarization Demonstration -
	COTS - A	COTS C
1000-1015	Break	Break
1015-1215	COTS A Cont.	COTS C Cont.
	Gov't Lunch	Gov't Lunch
1215-1315	&	&
	COTS - B Setup	COTS - D Setup
1315-1515	Familiarization Demonstration -	Familiarization Demonstration -
	COTS - B	COTS - D
1515-1530	Break	Break
1530-1730	COTS B Cont.	COTS D Cont.

Please return for scheduled Familiarization Demonstrations tomorrow - same room

Rules: 1. Demonstrations are not being Evaluated

2. All questions go through Contracting

Officer.



CONFLICT OF INTEREST

- Potential Conflict of Interest exists for Advisory and Assistance Services (A&AS) Support Contractors
- If your company provides Program Office support to the overall DEAMS acquisition or requirements, you are <u>not eligible</u> for any DEAMS work throughout the life of the DEAMS contract; either as a prime contractor or subcontractor.

Headquarters U.S. Air Force

Integrity - Service - Excellen ce

Introduction to **DEAMS/Requirements Scope**



Mr John Senn DEAMS Functional Program Manager

U.S. AIR FORCE

Headquarters U.S. Air Force

Integrity - Service - Excellen ce

DEAMS Acquisition Strategy Alternatives



Mr. Richard Honneywell Director, Financial Information SPO, DEAMS Acquisition Program Manager

U.S. AIR FORCE



Overview

- DEAMS Scope/Increments
- System Migration Plan
- □ Pre-award Key Risks
- What Are We Buying
- Market Research
- Strategy Options
- Contracting Options
- Schedule Objectives
- Discussion/Feedback Points




DEAMS Scope/Increments

- DEAMS capability deployed via incremental deliveries
 - □ Increment 1 Pilot
 - □ HQ USTRANSCOM
 - ☐ HQ Air Mobility Command (AMC)
 - □ Scott AFB Base Tenants
 - Increment 2
 - Military Surface Deployment & Distribution Command (MSDDC)
 - Military Sealift Command (MSC)
 - □ Remaining AMC Bases
 - Increment 3
 - □ AF MAJCOMS/HAF/SAF
 - **□** Future Increments
 - Other DoD Agencies



System Migration Plan





Pre-Award Key Risks

Key Risk	Mitigation
COTS	■ COTS selection leads source selection process
Functionality	Users integrated into COTS selection process
	Utilize Fly-off (Conference Room Pilot) with FITGAP analysis
Single Integrator	Qualify multiple integrator teams with functional domain expertise practiced in selected COTS
across DOD	Competitive awards for post USTRANSCOM implementations
Enterprise	■ Enterprise Support Services awarded with COTS
Configuration Control	Maintain library of reusable components and Functionality
	Provide configuration control, data standards and enterprise architecture standards across integrators
Decision Cycle	■ Streamline decision process to delay Milestone decision to conclusion of Increment 1
Chart 13	



Terminology Changes

- Enterprise Integrator (EI) Enterprise Support Service
- Extended Service Provider (ESP) -Integrator
- Conference Room Pilot Fly Off



DEAMS Requirements "What are we buying?"

- COTS Software
 - Licenses with maintenance support agreements
 - Enterprise Support Services
 - Configuration Documentation Coordination/Control
 - Data Standards
 - Architecture Standards
- Integrator Team Services
 - Requirements documentation/BPR analysis
 - Integration architecture
 - COTS configuration
 - Custom coding (As Required)
 - Development and Production Hardware
 - □ Change management
 - Deployment/Transition
 - Maintenance/Sustainment/Help Desk



Market Research Activities

- Market Research accomplished to identify:
 - JFMIP certified COTS
 - Industry capabilities for Enterprise support services
 - Qualified COTS Integrators "Black Belts"
- □ Industry Day: 2 Feb 2004
 - Industry and Government Dialogue
- □ Familiarization Demonstrations: 3 5 Feb 2004
 - Familiarize Gov't with "art of the possible"
- □ Industry Workshop: week of 16 Feb 04
 - Collaborative Approach
 - Validate Acquisition Approach
 - Identify Joint Risks/Mitigation Planning



Strategy Options

Strategy Option A

- USTRANSCOM and DOD Scope
- Two Source Selections
 - COTS/Enterprise Support Services
 - □ Up to 5 Integrator teams

Strategy Option B

- USTRANSCOM and DOD Scope
- Single Source Selection for COTS Team
 - COTS/ Enterprise Support Services
 - Minimum of 3-5 Integrator teams



Strategy Option - A


- Best Value Source Selections
- Source selection considers:
 COTS/Enterprise Support Services
 - COTS Technical Proposal
 - Orals/Demos based on Gov't provided scenario
 - COTS solution/package described
 - Enterprise Support Services approach
 - Past performance
 - Price Proposal
 - SSA Awards two contracts for COTS Fly-off and options for follow-on performance

Integrator Services

- Past performance
- Technical Proposal
- Price Proposal



Strategy Option - A






Strategy Option - B

- Best Value Source Selection
- Prime COTS Contractor
 - COTS Licenses
 - Enterprise Support Services
 - □ 3-5 Integrator teams
- Source selection considers:
 - Past performance
 - Technical Proposal
 - Orals/Demos eliminated
 - COTS solution/package described
 - Enterprise Support Services approach
 - Integrator team approach for 3-5 qualified integrator teams
 - □ Fly-off (Conference Room Pilot) conducted within source selection
 - Price Proposal



Strategy Option - B





Contracting Options

Strategy Option - A


- Single COTS Licenses/Enterprise Support Services
 - New 5 year Contract or utilize DOD Enterprise Contract
 - Far Part 12
- Up to 5 Service Contracts for Integrator Teams
 - New IDIQ Contract or utilize Enterprise IT Acquisition Contract
 - Incentive
 - FAR Part 15

Strategy Option - B

- Single COTS Licenses/Enterprise Support Services/3- 5 Integrator Teams
 - New 5 year Contract
 - Incentive



Schedule Objectives





Discussion/Feedback Points

- Additional key acquisition risks?
- Potential for Functional capability spiral definition within increments?
- Risk of strategy options on traditional industry business models?
- Assessment of schedule risk for IOC?
- Other?

Accept white papers by 13 Feb 04 addressing these issues

- NTE 10 pages, single side, 12 pt Arial type
- White Paper contents remain company proprietary



Way Ahead

- Executive Steering Group 30 Jan 04
 - □ Key stakeholder feedback
- Industry Day 2 Feb 04
 - Industry feedback
- Industry Workshop Mid Feb 04
- □ ASP EOM Feb 04
 - Pending OSD designation of USTRANSCOM as pilot with deferral of Milestone A/B